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Overview of Cable work today:

The following work was ongoing today on the Cable:

- Re-installation of elastomeric collar at PPs 108N & 110N
- Painting of suspender ropes & main Cable

- Minor Cable punch-list work

Today | was inspecting Mike Draper’s crew on installation of split collars & elastomeric collars & other misc
punch-list items.

- At 07:00, | arrived at the pier-7 office, & arrived at the bridge at 07:40. At this time, Mike’s crew was
working on chasing threads on suspender socket set screws at PP 64S.

- At 08:30, | received a phone call from Roman Granados informing me that they plan to start work on re-
installing elastomeric collars at PPs 108 & 110.

- From 08:30, until the end of the shift, 2 iron-workers (Thad Booker & Mario Anguiano) were working on
elastomeric collars at PP 108N & PP 110N. | spent the rest of the shift inspecting this work. See below
for details of the work.

Removing & re-installing elastomeric collars at PP 108N:

- They removed & re-installed one elastomeric collar (on the outboard-downhill rope) at PP 108N.

- The nuts on the rod were removed, & then the front half of the split collar was removed.

- The position of the suspender rope was shifted with the use of small jacks to get clearance for removing
the elastomeric collar. - Note: Softeners were used between the jacks & the suspender rope. See
attached photo.

- The elastomeric collar was removed. | inspected it, & both halves were in good condition.

- A new elastomeric collar was prepped for installation. The faces between the 2 halves were primed with
acid prior to placing the adhesive.

- The back half of the elastomeric collar was installed.

- Adhesive was applied to the faces between halves of the elastomeric collar.

- The front half of the elastomeric collar was installed. - Note: zip ties were installed around the top of
the elastomeric collar to hold them together while the adhesive sets.

- The front half of the split collar was installed.

- New nuts were installed on the rod, & the nuts were tightened slightly. They were only tightened enough
to hold the halves of the elastomeric collar tighter without squeezing too hard to possibly interrupt the
adhesive between the halves.

- Blocking was placed in the areas of the jacks to maintain the position of the suspender rope while the
adhesive cures.
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Removing & re-installing elastomeric collars at PP 110N:

- They removed & re-installed one elastomeric collar (on the outboard-downhill rope) at PP 110N.

- The nuts on the rod were removed, & then the front half of the split collar was removed.

- The position of the suspender rope was shifted with the use of small jacks to get clearance for removing
the elastomeric collar. - Note: Softeners were used between the jacks & the suspender rope.

- The elastomeric collar was removed. | inspected it, & found a split in one half of it. This was in the area
where the collar is compressed because the position of the suspender rope squeezed hardest against it in
this area. See attached photo.

- A new elastomeric collar was prepped for installation. The faces between the 2 halves were primed with
acid prior to placing the adhesive.

- The back half of the elastomeric collar was installed.

- Adhesive was applied to the faces between halves of the elastomeric collar.

- The front half of the elastomeric collar was installed. - Note: zip ties were installed around the top of
the elastomeric collar to hold them together while the adhesive sets.

- The front half of the split collar was installed.

- New nuts were installed on the rod, & the nuts were tightened slightly. They were only tightened enough
to hold the halves of the elastomeric collar tighter without squeezing too hard to possibly interrupt the
adhesive between the halves.

- Blocking was placed in the areas of the jacks to maintain the position of the suspender rope while the
adhesive cures.

- At 17:00, | left the bridge.

- From 17:10 until 17:45, | spoke with Warren Collins regarding the elastomeric collar removal &
installation today. | brought the old elastomeric collar from PP 110N to show him the area of the collar
that split under the compression of the suspender rope pressing hard against it.

- From 17:45 until 18:15, | wrote my diary for the day & checked email.

04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM AARON DAVID 0.00 0.00 0.00 0.00 D
Ironworker APP MARIO ANGUIANO 8.00 2.00 0.00 10.00 D
Ironworker THADDEUS BOOKER 8.00 2.00 0.00 10.00 D
Ironworker APP JAMES MIRANDA 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL DRAPER 8.00 2.00 0.00 10.00 D
Attachment
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Final installed elastomeric collar at PP 108N Jacking on suspender rope to make clearance for elastomeric collar
removal & re-installation at PP 108N

el
w ddrRptbyBiditem Page 3 of 3



